

CD	CIP #'s	Project Title	2020																			
			Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
15	O/01-36b	Machado Lake Ecosystem Rehabilitation Project																				
VR	O/01-52c	Catch Basin Opening Screen Covers Phase IV																				
11	O/01-54	Temescal Canyon Park Stormwater BMP Phase II																				
11	O/01-53	Penmar Water Quality Improvement Ph II																				
15	O/01-36c	Machado Lake Pipeline Project																				
11	O1-20E	Mar Vista Recreation Center Stormwater BMP Phase 2																				
1	827	Albion Riverside Park																				
15	O1003	Machado Lake Pipeline Project - Eastern Reach																				
11	O/01-63	Argo Drain Sub-basin Facility																				
8	O1004	Vermont Avenue Stormwater Capture - Phase I																				
5	O1005	Westwood Neighborhood Greenway																				
8	O1006	Vermont Avenue Stormwater Capture - Phase II																				
12	O/01-62	Aliso Creek - Limekiln Creek Restoration Project (Const. Ends 7/2023)																				
6	O/01-10	Rory Shaw/Strathern Wetlands Park (LA County) (Const. Ends 8/2027)																				
15	O1001	Machado Lake Ecosystem Rehabilitation HRMP Compliance (Ends 6/2022)																				
2	WPD000010	Ben and Victory GSI																				
11	O/01-86	Penmar Water Quality Improvement Ph III																				
1	O/01-87	Paseo Del Rio & Taylor Yard G2 Water Quality Improvements																				

PreDesign		BidAward		PostCons		Design By Others (Schedule Not Controlled By Prop O)	
Design		Cons		RightOfWay		Progress	